G. R. S. 59] GPB—15,000—20 12 13

GENERAL AND REVENUE SECRETARIAT.

1902.
(P 1 γ)

P. 19-

File No. 266-02-30-02

Serial Nos. 1—6.

Papers Filed.

Month ~~of~~ October 1902.

SUBJECT.

Construction of a Latrine in the Ellipsone jail

PREVIOUS REFERENCES.	LATER REFERENCES.
	Endorsed. N. B. Thammanna

Dns + Jails 266-02

OFFICE OF THE DEWAN OF MYSORE

REVENUE AND GENERAL, DEPARTMENTS.

FILE No. 774 - 02

GEN'AL — **Short Office Note.**

One form may be used for more than one letter of the same file as long as there is space. The Office Note should be in black ink. Write only on side of this form.

* No. and date of letter, from whom, catch words to denote nature of Subject should be stated, in red ink.

***Subject** Construction of a latrine for the use of Convicts in the Mysore jail.

Letter No. 930 dated 23rd September from the Inspector General of Prisons, re the —

Note

In passing orders on the report of the Inspector General of Prisons' in connection with the escape of two condemned prisoners from the Mysore jail, Government asked the Inspector General of Prisons to send up an Estimate in communication with the Executive Engineer for enclosing the jail with a wall (vide para 4 of Govt Proceedings No. 13679-80 / 1135 dated 14th Feb 190

Copy put up.

The Inspector General states that an estimate is accordingly prepared but that as it is reported that no provision is made for the same in the P.W.D. Budget for the current year, he is of

opinion that the work may safely lie over for next year.

He however adds that a latrine for the use of convicts is very badly required and submits for sanction an Estimate therefor amounting to Rs 1575.

In reply to this office query whether he could point out any source in the current year's budget from which the above charges might be met, he states that as the Mysore jail is purely a P.W.D. building, the cost of constructing the latrine should be borne by that Department and not from the Prisons Budget.

Submitted for orders.

SN
25/9/02

Pai
25/9/02

Write and ask the Bh Engr whether he can take up the work and finish it this year as it is reported to be very urgent

29/9

The Chief Engineer reports that as the

work is reported to be urgent, the Supdtg Western Circle
Engineer, will be asked instructed to have the work carried out at once, pending formal for the same being provided later on in the year by reappropriation.

Submitted with a draft to H.E. the Viceroy Prisons communicating the above.

SN
17/10/02
22/10/02

22/10

The Second Commissioner when he inspected the Mysore jail on the 7th October 1902 recorded the following remarks about the Kitchen.

The Kitchen arrangements are far from satisfactory. Could not a remedy be secured?

Thereupon the Inspector General of Prisons has submitted an Estimate for Rs. 2295 for improving the Kitchen and requests that early sanction be accorded to the same. The source in the Budget allotments from which the charges should be incurred is not stated. Unless very urgent, this Subject for order. Work may perhaps wait till the

SN
22-10-02

There has been a Commissioner's Inspection in the P.W.D. in Dec. 1901-02

next official year; and the Dy Engr asked to make provision for it in that year's budget.

Dewan

As the Dy of Revenue has already stated that works in connection with the Mysore Jail should be executed from P.W. funds, I think that the plan and estimate may be sent to the Chief Engr for the ~~execution~~ execution of the work if funds can be found this year and if not, to provide for it in the P.W. Budget of next year - if approved.

A draft to this effect may be drawn copy being sent to the Cushtgaum

Subd to the Dewan. 25/12/02
through the 2nd Cr

1-1-03
Received Delhi

The work has been provided for in the P.W. Budget & carried out by that Dept. The Municipal arrangements are not quite minutiæ & ~~[illegible]~~ but also make no provision for such distinctions - Copies of the specification & order of the kind proposed by the Dy Engr -

C Greenaway
5/1/03
Delhi

Approved
8.1.03
7969

2 yrs - with the word "immediate" omitted

7.II.03

9/2/03

Draft submitted 11/2/03

Sl. Pris 266 of 2

J 331

OFFICE R 3042 DAK 18 SEP 1902 1902.

FROM. Lt. Col. Percy. A. Benson Inl B.J. Dr. Inspr. Genl. of Prisons in Mysore Bangalore.

SECTION. P & J

FILE No. 70 77 - 02

To Lt. V. Ranjundayya Esqr. Dr. A. Dr. L. Secy. to the Govt. of Mysore Genl. & Revl. Departments Bangalore.

Dated 15 & 17 September 1902.

Despatched

Received

General No. 917

No. of

Enclosure No. 4.

With reference to para 4 of G. O. No. 1347 9-80 dated 14th February 1902, J. 1135 requests that sanction of Govt. may be kindly obtained for the construction of a latrine for the use of the prisoners in the Mysore Jail; and the question of enclosing the Mysore Jail with a wall may lie over for next year.

June 1902

MGCPB—3-3-01—50 reams.

2

From

Lt.-Colonel Percy.H.Benson M.D., I.M.S.,

Inspector'General of Prisons in Mysore,

Bangalore.

To

H.V.Nanjundayya Esqr: M.A. M.L.

Secretary to the Government of Mysore, .

General and Revenue Departments, Bangalore.

No. 917 Enc. 4.
J

Dated 15/17 September 1902.

Sir,

With reference to para 4 of Government Order contained in Proceedings No.13479-80/J.1135 dated 14th February 1902, requesting to send up an estimate in communication with the Executive Engineer for enclosing the Mysore Jail with a wall, I have the honor to submit herewith the marginally noted correspondence in original with its enclosures for perusal of Government and kind return and to state that as no provision is said to have been made in the P.W.D. Budget for the work in question during the current official year it may I safely think lie over for next year.

2. A latrine for the use of the prisoners in the Mysore Jail is however baely required and for which a plan with an estimate amounting to Rs.1575/- is submitted herewith. Sanction of Government may be kindly obtained for the construction of the same and the P.W.D. instructed to put the work in hand at an early date.

I have the honor to be,

Sir,

Your most obedient servant,

Lt.-Colonel I.M.S.

Inspector General of Prisons.

T.C.G.

※ Letter No. 839 dated 31st July 1902 with enclosures 4 from the Superintendent Mysore Jail to the Inspector General of Prisons in Mysore.

⊕ 1. Docket No.3009 dated 29th July 1902 from the Superintendent, Western Circle to Superintendent, Mysore Jail.
2. Plan for constructing a latrine to the Mysore Jail.
3. Estimate ---do---
4. Report accompanying the estimate.

Read:-

Correspondence ending with letter No. 137 dated 28th January 1902, from the Inspector General of Prisons in Mysore, submitting a detailed report in connection with the escape of two condemned prisoners from the Mysore jail.

Order thereon. No. 13479-50 / 1135 d: 14-2-02

The Inspector General attributes the escape of the two condemned prisoners to the following causes:-

1st Laxity of supervision. The jailor and Deputy jailor were lax in supervising and had neglected to observe Rule 140 of the Mysore jail Manual, which requires that every prisoner

condemned to death should be con-
fined in a cell apart from all other
prisoners and should be placed both
by day and by night under the charge
of a special guard. There was actual
connivance on the part of the jail
Warder Chelava and Convict Warder
guard Sankara Krishna Patty; and
the pad lock used were so insecure
that the escaped Convict Jnodiah on
being recaptured readily opened them
with a nail. The general premises
of the jail moreover are insecure,
the roofs of all the buildings therein
being of the terrace pattern and
so low that there is no difficulty
for any one in getting upon them
and getting down wherever they like
in the absence of an enclosing
wall.

2. Government concur with
the Inspector General in his opinion
that the conduct of both the Jailor

Mr McGuire and the Dy Jailor Mr Coelho, are open to grave censure and that the former is absolutely unfit to hold the responsible charge of a Jailor. As recommended by the Insp: Genl, the Jailor will revert to the Central Jail as Dy Jailor, his annual increment will be stopped until further orders and he will be fined half a month's pay. The Deputy Jailor Mr Coelho will be fined half a month's pay and his yearly increment will be suspended until further orders. The Supdt's conduct is also open to censure for lax supervision on his part and it is hoped he will see that the discipline of the Jail is rigidly enforced in future.

3. The sentence of hanging passed by the Chief Court on the recaptured convict Govdiah may be executed as it would be useless to prosecute him for the later offence. The result of the trial of Jail Warder Chelwa

and

and Convict Warder Sankarakrishna petty should be reported for the information of Government.

4. The Inspector General is requested to send up an estimate in communication with the Executive Engineer for enclosing the jail with a wall.

5. The other points referred to in the letter read above, do not call for any remarks as the Inspector General is competent to deal with them himself except that the Superintendent should have seen that good locks were furnished for use in the cells instead of those flimsy ones which afforded facility to the convicts to escape easily.

(Sd) H. V N.
Secretary

3rd Cr. order

To
The Insp. Genl. of Prisons in Mysore
with the enclosures
Comptroller, Mysore Govt.

a Copy

SECTION-Pol/J I.
30
FILE NO 266-02 -
SERIAL NO 2 -

The I. G. of Prisons

No. 4353/J 374
Date: 20/9/02.

His letter No. 917/9 dated the 15th September 1902, requesting sanction to the construction of a latrine for the use of the prisoners in the Mysore jail at a cost of Rs 1575.

In reply, has the honour to enquire whether the Inspector General can point out any source in the current years budget from which the above Cost-

Cost may be met 8

By order

Yrs

In Secretary

20/9/02

sN

20/9/02

Copied

8(3. Pris 246 3319. J 359

24 SEP 1902 190

FROM The Inspector General of Prisons, in Mysore

P/J
30
266-02 To The Secretary to the Government of Mysore
3- General & Rev. Dept.

Dated 23rd September 1902.

Despatched

Received

General No. 930
No. J

Enclosure No.

With reference to his
J. No. 4353 & 20th Instant,
J 374
States that, as the Mysore
Jail is purely a D. D. W.
building, the cost of Con-
structing a Latrine
should in his opinion
be borne by that Dept.,
and not from the Pri-
sons Budget.

Jud
24

10

From

Lt.-Colonel Percy.H.Benson M.B., I.M.S.

Inspector General of Prisons in Mysore,

Bangalore.

To

H.V.Nanjundayya Esqr: M.A. M.L.

Secretary to the Government of Mysore,

General and Revenue Departments, Bangalore.

No. 930/J

Dated 23rd September 1902.

Sir,

With reference to your docket No. 4355/J.374 dated 20th Instant enquiring whether I can point out any source in the current year's Budget from which the cost of erecting a latrine for the use of the prisoners in the Mysore Jail may be met, I have the honor to state that as the Mysore Jail is purely a P.W.D., building the cost of constructing a latrine should in my opinion be borne by that Department, and not from the Prisons Budget.

I have the honor to be,

Sir,

Your most obedient servant,

Lt.-Colonel I.M.S.

Inspector General of Prisons.

T.C.G.

Sl. 4. Pris 2660 2 11.

P.F.
20
2660 2 Jo

4 -- The Chief Engineer in Mysore:

No. 5323 C&T Encl
1444
Date: 3/10/02

Sir,

I am directed to forward herewith a copy of letter No. 917/9 dated the 15th September 1902 from the Inspector General of Prisons and its enclosures in original on the subject of the construction of a latrine for the use of the Convicts in the Mysore jail and to request to be informed whether it is possible to ~~you will~~ take up the work

work on hand and finish it
this year as it is reported to
be very urgent.

I have etc

Secy adv]

Shri
Jn Secy
30/5/02

SM
30/5/02

30/5/02

Sl 5. Pris 266 4453 13

1902 4082 D.

17 OCT. 1902

9454

From

PW. The Chief Engineer
30
~~266~~ 02.
5 or Mysore

To

The Secretary to Government
General & Revenue Depart

Dated 8 — 10 — 1902.

Despatched

Received

General No. 5749
No.

Enclosure No.

Supdg. Engineer, Western Circle will be instructed to have the work of constructing a latrine for the use of the convicts in the Mysore Jail carried out at once funding funds for the same being provided later in the year by reappropriation.

Jul
17.10.

Clerks to Sl S~ 8th October 1902.
Pds 26-02
94

No. 5- 49.

From,

W.Mc Hutchin Esquire,M.I.C.E.

Chief Engineer of Mysore.

To,

H.V.Nanjundayya Esquire M.A.,M.I..

Secretary to the Govt of Mysore.

General and Revenue Departments.

Sir,

Adverting to your letter No.5323/J.444 of the 3rd instant enquiring whether it is possible to take the work of constructing a latrine for the use of the convicts in the Mysore Jail on hand and finish it this year as it is re-ported to be very urgent,I have the honor to inform you that there is absolutely no money available now, the reduced Reserve grant for "minor works" under "original Civil Buildings", having already been exhausted;but as the latrine, estimated to cost ₹1575 , is represented to be "very urgent", the Suptg Engineer, Western Circle,will be instructed to have the work carried out at once,pending funds for the same being provided later in the year by reappropriation.

2. The enclosures to the letter under refernce have been forwarded to the Western Circle,Suptg Engineer.

I have the honor to be,

Sir,

Your most obedient servant,

W.Mc Hutchin

Chief Engineer of Mysore.

A.P.J.

Sl 6. Pris 2662 15

[Here enter letter No. 5749

dated the 8th October 1902 from
Pdg.
30-6
2662 the Chief Engineer of Mysore]

6

No 6184 / 5520 / 23/10/02

Copy of the above is forwarded to the Inspector General of Prisons for information with reference to his letter No: 930/9 dated the 23rd September 1902.

By order

22/10

Secretary.

Pris
17/10/02

SN
17/10/02